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ESTIMATE RUN 04/15/2021

ESTIMATE SUMMARY 15:20:05

CONTID: C22768         ESTIMATE NO: 0010 FINL 2005

PCN: 22768-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAIG RESIDENCY ADA RAMPS PERCENT TIME:

PROJECT NO: CR300-248                     

CRAIG RESIDENCY ADA RAMPS

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,016,018.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,030,000.00 NON-PARTICIPATING -7,618.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,450.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.47

WORK DAYS

WORK DAYS

100.00%

0.00

-7,618.58

-7,618.58

7,831.42

$

$

$

$

3,500.00

1,012,518.38

1,016,018.38

0.00

1,016,018.38

0.00

0.00

1,016,018.38

0.00

AMOUNT DUE 1,016,018.38 7,831.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,831.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

RIO BLANCO  

138.0 TIME ALLOW: 136

ORIG TIME ALLOW: 136

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/29/2019

07/29/2019

10/02/2020

10/02/2020

04/15/2021

05/16/2019

05/24/2019

07/12/2019

07/29/2019
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0005 *Removal of Sidewalk 189.000

0.000

202-00200  
 

4,158.00189.000

0.00

189.000

SY  

22.00000

0010 *Removal of Curb and Gutter 326.000

0.000

202-00203  
 

2,934.00326.000

0.00

326.000

LF  

9.00000

0015 *Removal of Concrete Pavement 8.000

0.000

202-00210  
 

256.008.000

0.00

8.000

SY  

32.00000

0020 *Removal of Asphalt Mat 11.000

0.000

202-00220  
 

330.0011.000

0.00

11.000

SY  

30.00000

0025 Removal of Pavement Marking Deleted by 105 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.00000

0030 *Removal of Pull Box 3.000

0.000

202-00827  
 

900.003.000

0.00

3.000

EACH

300.00000

0035 Combination Loader Deleted by 105 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

25.00000

0040 Potholing Deleted by 105 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0045 Laborer 5.000

0.000

203-02330  
 

225.005.000

0.00

5.000

HOUR

45.00000

0050 Erosion Control (Curb Ramp) 20.000

0.000

208-00090  
 

200.0020.000

0.00

20.000

EACH

10.00000

0055 Reset Ground Sign 7.000

0.000

210-00810  
 

1,050.007.000

0.00

7.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0060 *Reset Pedestal Pole Deleted by 105 0.000

0.000

210-00858  
 

0.000.000

0.00

0.000

EACH

1,600.00000

0065 *Reset Pedestrian Push Button 5.000

0.000

210-00860  
 

2,100.005.000

0.00

5.000

EACH

420.00000

0070 Reset Sprinkler Head 9.000

0.000

210-01700  
 

900.009.000

0.00

9.000

EACH

100.00000

0075 Sod Deleted by 105 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0080 Rock Mulch (Weed Free) Deleted by 105 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

5.00000

0085 Aggregate Base Course (Class 6) Deleted by 105 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0090 *Hot Mix Asphalt (Patching) (Asphalt) 10.000

0.000

403-00721  
 

950.0010.000

0.00

10.000

SY  

95.00000

0095 Fence (Plastic) Deleted by 105 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.50000

0100 *Concrete Sidewalk 32.000

0.000

608-00000  
 

1,792.0032.000

0.00

32.000

SY  

56.00000

0105 *Concrete Curb Ramp 286.000

0.000

608-00010  
 

36,036.00286.000

0.00

286.000

SY  

126.00000

0110 *Detectable Warnings Deleted by 105 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0115 *Curb and Gutter Type 2 (Section II-B) 76.000

0.000

609-21020  
 

2,812.0076.000

0.00

76.000

LF  

37.00000

0120 *Type One Pull Box 2.000

0.000

613-07001  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0125 *Pedestrian Push Button Post Assembly 1.000

0.000

614-72863  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0130 Bollard Deleted by 105 0.000

0.000

622-00270  
 

0.000.000

0.00

0.000

EACH

500.00000

0135 *Construction Surveying 1.000

0.000

625-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0140 Mobilization 1.000

0.000

626-00000  
 

125,374.001.000

0.00

1.000

L S 

125,374.00000

0145 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0150 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( Deleted by 105

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

13.00000

0155 *Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

965.001.000

0.00

1.000

EACH

965.00000

0160 Flagging 718.000

-6.000

630-00000  
 

14,240.00712.000

-120.00

712.000

HOUR

20.00000

0165 Traffic Control Inspection 31.000

0.000

630-00007  
 

9,300.0031.000

0.00

31.000

DAY 

300.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0170 Traffic Control Management 19.000

0.000

630-00012  
 

26,600.0019.000

0.00

19.000

DAY 

1,400.00000

0175 Barricade (Type 3 M-A) (Temporary) Deleted by 105 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

5.00000

0180 Pedestrian Barricade (ADA) 400.000

0.000

630-80340  
 

12,000.00400.000

0.00

400.000

LF  

30.00000

0185 Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

60.0012.000

0.00

12.000

EACH

5.00000

0190 Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

120.0024.000

0.00

24.000

EACH

5.00000

0195 Portable Message Sign Panel 3.000

0.000

630-80355  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

500.002.000

0.00

2.000

EACH

250.00000

0205 Traffic Cone 52.000

0.000

630-80380  
 

52.0052.000

0.00

52.000

EACH

1.00000

0210 Stackable Vertical Panels 125.000

0.000

630-80393  
 

3,750.00125.000

0.00

125.000

EACH

30.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0200 013B (Craig) 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 289,604.00-120.00289,604.00CURRENT AMT0200 $ $ $

CAT NO0201 040A (Craig) 

0230 *Removal of Tree 1.000

0.000

202-00010  
 

500.001.000

0.00

1.000

EACH

500.00000

0235 *Removal of Sidewalk 414.000

0.000

202-00200  
 

9,108.00414.000

0.00

414.000

SY  

22.00000

0240 *Removal of Curb and Gutter 1,377.000

0.000

202-00203  
 

12,393.001,377.000

0.00

1,377.000

LF  

9.00000

0245 *Removal of Concrete Pavement 60.000

0.000

202-00210  
 

1,920.0060.000

0.00

60.000

SY  

32.00000

0250 *Removal of Asphalt Mat 139.000

0.000

202-00220  
 

4,170.00139.000

0.00

139.000

SY  

30.00000

0255 Removal of Pull Box 2.000

0.000

202-00827  
 

600.002.000

0.00

2.000

EACH

300.00000

0260 Potholing Deleted by 105 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0265 Erosion Control (Curb Ramp) 52.000

0.000

208-00090  
 

520.0052.000

0.00

52.000

EACH

10.00000

0270 Reset Ground Sign 20.000

0.000

210-00810  
 

3,000.0020.000

0.00

20.000

EACH

150.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0275 Reset Fence 25.000

0.000

210-01000  
 

500.0025.000

0.00

25.000

LF  

20.00000

0280 Grinding: Sidewalk and/or Curb Ramp Repair 19.000

0.000

210-02804  
 

285.0019.000

0.00

19.000

LF  

15.00000

0285 Aggregate Base Course (Class 6) Deleted by 105 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0290 Hot Mix Asphalt (Patching) (Asphalt) 23.000

0.000

403-00721  
 

2,185.0023.000

0.00

23.000

SY  

95.00000

0295 *Concrete Pavement (6 Inch) 58.000

0.000

412-00600  
 

4,930.0058.000

0.00

58.000

SY  

85.00000

0300 *Concrete Sidewalk 67.000

0.000

608-00000  
 

3,752.0067.000

0.00

67.000

SY  

56.00000

0305 *Concrete Curb Ramp 1,011.000

0.000

608-00010  
 

127,386.001,011.000

0.00

1,011.000

SY  

126.00000

0310 *Detectable Warnings Deleted by 105 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0315 *Curb and Gutter Type 2 (Section II-B) 96.000

0.000

609-21020  
 

3,552.0096.000

0.00

96.000

LF  

37.00000

0320 *Type One Pull Box 4.000

0.000

613-07001  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0325 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( Deleted by 105

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

13.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0201 040A (Craig) 

0330 *Survey Monument (Type 5S) 2.000

0.000

629-01065  
 

1,930.002.000

0.00

2.000

EACH

965.00000

0335 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0340 Traffic Control Management 27.000

0.000

630-00012  
 

37,800.0027.000

0.00

27.000

DAY 

1,400.00000

CAT 223,931.000.00223,931.00CURRENT AMT0201 $ $ $

CAT NO0202 040Z (Craig) 

0345 *Removal of Sidewalk 630.000

0.000

202-00200  
 

13,860.00630.000

0.00

630.000

SY  

22.00000

0350 *Removal of Curb and Gutter 931.000

0.000

202-00203  
 

8,379.00931.000

0.00

931.000

LF  

9.00000

0355 *Removal of Concrete Pavement 5.000

0.000

202-00210  
 

160.005.000

0.00

5.000

SY  

32.00000

0360 *Removal of Asphalt Mat 44.000

0.000

202-00220  
 

1,320.0044.000

0.00

44.000

SY  

30.00000

0365 Removal of Pull Box 2.000

0.000

202-00827  
 

600.002.000

0.00

2.000

EACH

300.00000

0370 Potholing Deleted by 105 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0375 Erosion Control (Curb Ramp) 42.000

0.000

208-00090  
 

420.0042.000

0.00

42.000

EACH

10.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0380 Reset Ground Sign 9.000

0.000

210-00810  
 

1,350.009.000

0.00

9.000

EACH

150.00000

0385 Grinding: Sidewalk and/or Curb Ramp Repair Deleted by 
105

0.000

0.000

210-02804  
 

0.000.000

0.00

0.000

LF  

15.00000

0390 Aggregate Base Course (Class 6) Deleted by 105 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

43.00000

0395 Hot Mix Asphalt (Patching) (Asphalt) 52.000

0.000

403-00721  
 

4,940.0052.000

0.00

52.000

SY  

95.00000

0400 *Concrete Pavement (6 Inch) 72.000

0.000

412-00600  
 

6,120.0072.000

0.00

72.000

SY  

85.00000

0405 *Concrete Sidewalk 79.000

0.000

608-00000  
 

4,424.0079.000

0.00

79.000

SY  

56.00000

0410 *Concrete Curb Ramp 763.000

0.000

608-00010  
 

96,138.00763.000

0.00

763.000

SY  

126.00000

0415 *Detectable Warnings Deleted by 105 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0420 *Curb and Gutter Type 2 (Section II-B) 134.000

0.000

609-21020  
 

4,958.00134.000

0.00

134.000

LF  

37.00000

0425 Type One Pull Box 1.000

0.000

613-07001  
 

700.001.000

0.00

1.000

EACH

700.00000

0430 *Survey Monument (Type 5S) Deleted by 105 0.000

0.000

629-01065  
 

0.000.000

0.00

0.000

EACH

965.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0202 040Z (Craig) 

0435 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0440 Traffic Control Management 43.000

0.000

630-00012  
 

60,200.0043.000

0.00

43.000

DAY 

1,400.00000

0640 Added Item (Dollar)/ CO #2 Price Reduction - 
Compressive Strength

0.000

-7,830.620

900-00006  
 

-7,830.62-7,830.620

-7,830.62

-7,830.620

DOL 

1.00000

CAT 202,338.38-7,830.62202,338.38CURRENT AMT0202 $ $ $

CAT NO0203 040A (Hayden) 

0445 *Removal of Sidewalk 440.000

0.000

202-00200  
 

9,680.00440.000

0.00

440.000

SY  

22.00000

0450 *Removal of Curb and Gutter 573.000

0.000

202-00203  
 

5,157.00573.000

0.00

573.000

LF  

9.00000

0455 *Removal of Concrete Pavement 37.000

0.000

202-00210  
 

1,184.0037.000

0.00

37.000

SY  

32.00000

0460 *Removal of Asphalt Mat 12.000

0.000

202-00220  
 

360.0012.000

0.00

12.000

SY  

30.00000

0465 Removal of Pavement Marking 172.000

0.000

202-00250  
 

516.00172.000

0.00

172.000

SF  

3.00000

0470 Potholing Deleted by 105 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0475 Erosion Control (Curb Ramp) 38.000

0.000

208-00090  
 

380.0038.000

0.00

38.000

EACH

10.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0480 Reset Sprinkler Head Deleted by 105 0.000

0.000

210-01700  
 

0.000.000

0.00

0.000

EACH

100.00000

0485 Grinding: Sidewalk and/or Curb Ramp Repair 60.000

0.000

210-02804  
 

900.0060.000

0.00

60.000

LF  

15.00000

0490 Sod Deleted by 105 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0495 *Aggregate Base Course (Class 6) Deleted by 105 14.720

-14.720

304-06000  
 

0.000.000

-632.96

0.000

TON 

43.00000

0500 Hot Mix Asphalt (Patching) (Asphalt) 15.000

0.000

403-00721  
 

1,425.0015.000

0.00

15.000

SY  

95.00000

0505 *Concrete Pavement (6 Inch) 32.000

0.000

412-00600  
 

2,720.0032.000

0.00

32.000

SY  

85.00000

0510 *Concrete Sidewalk 180.000

0.000

608-00000  
 

10,080.00180.000

0.00

180.000

SY  

56.00000

0515 *Concrete Curb Ramp 466.000

0.000

608-00010  
 

58,716.00466.000

0.00

466.000

SY  

126.00000

0520 *Detectable Warnings Deleted by 105 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

50.00000

0525 *Curb and Gutter Type 2 (Section II-B) 150.000

0.000

609-21020  
 

5,550.00150.000

0.00

150.000

LF  

37.00000

0530 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

204.000

0.000

627-30411  
 

2,652.00204.000

0.00

204.000

SF  

13.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0203 040A (Hayden) 

0535 *Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

965.001.000

0.00

1.000

EACH

965.00000

0540 Traffic Control Inspection 4.000

0.000

630-00007  
 

1,200.004.000

0.00

4.000

DAY 

300.00000

0545 Traffic Control Management 10.000

0.000

630-00012  
 

14,000.0010.000

0.00

10.000

DAY 

1,400.00000

CAT 115,485.00-632.96115,485.00CURRENT AMT0203 $ $ $

CAT NO0204 064A (Rangely) 

0550 *Removal of Sidewalk 508.000

0.000

202-00200  
 

11,176.00508.000

0.00

508.000

SY  

22.00000

0555 *Removal of Curb and Gutter 1,058.000

0.000

202-00203  
 

9,522.001,058.000

0.00

1,058.000

LF  

9.00000

0560 *Removal of Concrete Pavement 162.000

0.000

202-00210  
 

5,184.00162.000

0.00

162.000

SY  

32.00000

0565 *Potholing 3.000

0.000

203-01597  
 

450.003.000

0.00

3.000

HOUR

150.00000

0570 Erosion Control (Curb Ramp) 38.000

0.000

208-00090  
 

380.0038.000

0.00

38.000

EACH

10.00000

0575 Reset Ground Sign 4.000

0.000

210-00810  
 

600.004.000

0.00

4.000

EACH

150.00000

0580 Reset Sprinkler Head 4.000

0.000

210-01700  
 

400.004.000

0.00

4.000

EACH

100.00000
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PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0204 064A (Rangely) 

0585 Adjust Valve Box 3.000

0.000

210-04050  
 

1,350.003.000

0.00

3.000

EACH

450.00000

0590 Sod Deleted by 105 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0595 *Concrete Pavement (6 Inch) 79.000

0.000

412-00600  
 

6,715.0079.000

0.00

79.000

SY  

85.00000

0600 Hand Rail 21.000

0.000

514-00100  
 

1,050.0021.000

0.00

21.000

LF  

50.00000

0605 *Concrete Sidewalk 159.000

0.000

608-00000  
 

8,904.00159.000

0.00

159.000

SY  

56.00000

0610 *Concrete Curb Ramp 606.000

0.000

608-00010  
 

76,356.00606.000

0.00

606.000

SY  

126.00000

0615 *Curb and Gutter Type 2 (Section II-B) 304.000

0.000

609-21020  
 

11,248.00304.000

0.00

304.000

LF  

37.00000

0620 *Survey Monument (Type 5S) 4.000

1.000

629-01065  
 

4,825.005.000

965.00

5.000

EACH

965.00000

0625 Traffic Control Inspection 22.000

0.000

630-00007  
 

6,600.0022.000

0.00

22.000

DAY 

300.00000

0630 Traffic Control Management 26.000

0.000

630-00012  
 

36,400.0026.000

0.00

26.000

DAY 

1,400.00000

CAT 181,160.00965.00181,160.00CURRENT AMT0204 $ $ $



CONTID: C22768         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22768-BID    ESTIMATE RUN 04/15/2021

PROJECT: CR300-248                     ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:20:05

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0635 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 3,500.000.003,500.00CURRENT AMT0400 $ $ $

$ 1,016,018.38-7,618.58$1,016,018.38$CURRENT AMTPROJECT TOTAL


